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DEPARTMENT OF

Welcome to your weekly Engineering Ward-by-Ward update

City Wide Projects

The Engineering Department had a follow-up meeting in regards to the updated PCl data from our consultant,
StreetScan. We will be adding the Wards into the mapping system so we can breakdown PCl average PCl ratings and
backlog per Ward. We discussed StreetScan building in sidewalk budgeting into the software so we can bulk up the
budgeting aspect of the system. We have updated the contract prices in the software which increased our backlog from
$42,613,251 to $45,798,921. Once we have fully finalized/QC'd the PCl data we will send everyone an up-to-date PCI map

and it will be displayed on our City website as well.

Ward 1

The Engineering Department
continued door knocking this
week on Bridge Street.
Numerous people who were not
home at the time of our visit have
called us to discuss the project.
We have been leaving our
business cards at the
residences/businesses when no

one is home.

Ward 2

The Engineering Department has
requested our Grants
coordinator, Catherine, look into
applying for another Division of
Marine Fisheries Grant to replace
more of the fishing pier planks.
The goal is to have the entire
fishing pier boards replaced prior
to the new restaurant opening.
Attached is a progress photo of
the Cabot St gas work. They are

close to Washington St now.

Ward 3

The three intersections
contractor, AR Belli, is officially
back in town and started work at
intersection 3 (Henry's). Their
schedule for the week ending on
April 2nd is:

- Construction of Island on
Dodge Street

- Curb installation at Firestation
- Concrete driveway at the
Firestation

Ward 4

The City was awarded a $5,000
grant from the Massachusetts
Historical Commission for the
nomination of Lynch Park to the
National Register of Historic
Places.

Ward 5

See the Ward 3 Three-
Intersections update. After
completing the work in the

Henry's intersection the
contractor will be moving to
intersection one (Cabot/Rantoul
Streets).

Ward 6

National Grid Electric has
completed their trenching work
in the Thaxton neighborhood.
They still need to completed
some sidewalk work, loaming,
seeding and overall cleanup.




